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REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT FOR
PERIOD ENDING 16 MARCH 1983

1. Progress Report Tasks Assigned by the DCI/DDCI:

None

2. Items or Events of Major Interest that have Occurred During
the Preceding Week:

a. Cooling Tower Addition - GSA has informed RECD that
the contractor will begin erection of the new cooling tower at
the power plant the week of 14 March 1983. The contract
completion date is now 23 April 1983 but GSA indicated the
contractor will probably not complete all work before the end
of May. Delays were experienced when the contractor hit rock
not identified on the contract drawing when installing the
tower sump drain line.

b. Vertical Access Computer Rooms - After a delay with the
placement of the reinforcement for the ground level structural
slab, RECD reports that the stairs between GC-03 and ID-16 are
progressing well. The structural wall is in place. The first
floor slab has been removed. The metal stair frame, treads
and risers have been installed and the concrete is being placed
in the treads. It is forecast by GSA that the work will be
complete by 18 March 1983, but RECD forecasts an additional
week or two later. | \

c¢. Hammermill Suppression System Activation - Another
explosion suppression system activation occurred at the
Hammermill on 7 March 1983. RECD has surveyed the minor
damage and arranged for recharging the system. It has been
recommended that Hammermill operations be temporarily discon-
tinued until completion of GSA project 82-2144 for installation
of a magnet over the input conveyor system so that metallic
objects can be separated prior to entering the destruction
chamber. Sparks from these objects are the primary suspected

cause for the repeated explosions experienced.

d. Electrical Equipment Survey - Using a Wahl Corporation
"heat spy" infrared detector thermometer, RECD completed a thermal
survey of all the electrical equipment in the 5 electrical vaults
in the main building including all 13.2 XV, 480/277 volt, and 208/
120 volt equipment. No problem areas were found. [:::::]
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e. Test and Inspection Facility 4 \- The
Elrich Construction Company started work on the Test and
Inspection Facility, | on 8 March 1983. Footings

for the steel-framed structure were laid out and are being cut
out. ‘

f. Building Exterior and Perimeter Lighting Surveys -
Nightime light surveys were made at the| 'and the
OTS Laboratory, | 'to improve security, safety, and
area task lighting. Lighting plans will be incrementally imple-

mewm%inty. | |

3. Significant Events Anticipated During the Coming Week:

None
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